

#site-maple-ave

Participants: **Tom Becker, Luis Ortega, Sam Cho, Priya Nair, TimeClock**
Period: **2023-08-02 07:00:00** to **2024-02-06 07:00:00** (times converted from the Slack export's timestamps to America/Chicago)

918

messages in this document

0

voice messages transcribed

0

photos

0

videos (first frame shown)

3 messages had files attached in Slack. A Slack export does not contain the files themselves, only links that need a Slack login, so they are listed by name.

Read from a Slack workspace export. Thread replies are shown in time order and point to the message they answer; mentions are written as names. The uploaded export holds 3 other conversations. This document covers the conversation shown above, the longest in the file. To get another one, upload the export again and type a name under "Which conversation".

Source file	Size	SHA-256
Harbor Lane Builders Slack export Aug 1 2023 - Feb 9 2024.zip	0.2 MB	6c54057d77611562d9a49ab9bf5c3e5643de755274a84894d50463937d6cb602

Generated 22 October 2026, 06:45 UTC by nocutoff.com from the file above. The SHA-256 fingerprint lets anyone check that the same export file was used. Voice messages were transcribed by an AI model. Original wording is always shown first. Check important passages against the original audio; this document is not a certified transcript or translation.

2023-08-02

- #1 07:00:00 · @Priya Nair has joined the channel
- #2 07:01:00 · @Luis Ortega has joined the channel
- #3 07:02:00 · @Sam Cho has joined the channel

Tom Becker

#4 2023-08-02 07:10:00

Morning all. This channel is the daily log for the Maple Ave duplex. Start and finish times go here, @Luis Ortega please confirm crew hours every day 🙏

Luis Ortega

#5 2023-08-02 07:15:00

Crew of 4 on site 6:30. Framing second floor today.

Reactions: 👍 Tom Becker, Priya Nair

Sam Cho

#6 2023-08-02 07:20:00

👤 Reply to #5

Do we need the nail guns from the yard?

Luis Ortega

#7 2023-08-02 07:22:00

 Reply to #5

Yes bring both, and the long level.

Priya Nair

#8 2023-08-02 08:05:00

Uploaded the revised framing plan, see sheet A-201.

[not included in export: A-201 framing plan rev C.pdf]

TimeClock

#9 2023-08-02 16:45:00

Clock-out summary for Aug 2: Luis Ortega 10.0 h, Sam Cho 10.0 h, Priya Nair 11.5 h

2023-08-03

Tom Becker

#10 2023-08-03 11:28:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

Sam Cho

#11 2023-08-03 13:24:00

Finished blocking on the east wall.

Luis Ortega

#12 2023-08-03 13:57:00

Crew on site 6:30.  concrete delivery confirmed for 9.

Reactions:  Tom Becker

Priya Nair

#13 2023-08-03 15:01:00

Inspector coming at 2 for the rough framing. I will walk him through.

Luis Ortega

#14 2023-08-03 16:57:00

Rain this afternoon, we covered the lumber.

2023-08-04

Priya Nair

#15 2023-08-04 06:47:00

Stayed until 7 to fix the beam pocket, it was 2 inches off.

Sam Cho

#16 2023-08-04 09:20:00

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

Luis Ortega

#17 2023-08-04 11:31:00

Need 40 more 2x6 studs tomorrow.

Priya Nair

#18 2023-08-04 11:49:00

Ordered, delivery 7am.

Tom Becker

#19 2023-08-04 15:49:00

ok

2023-08-05

Luis Ortega

#20 2023-08-05 06:34:00

No problem Sam, leave at 3:30.

Priya Nair

#21 2023-08-05 08:46:00

Inspector coming at 2 for the rough framing. I will walk him through.

Tom Becker

#22 2023-08-05 12:50:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

Priya Nair

#23 2023-08-05 13:28:00

Weekend pour went fine, I was here Saturday 6 to 2.

Luis Ortega

#24 2023-08-05 17:12:00

Crew on site 6:30.  concrete delivery confirmed for 9.

2023-08-06

Tom Becker

#25 2023-08-06 07:31:00

ok

Luis Ortega

#26 2023-08-06 08:05:00

Rain this afternoon, we covered the lumber.

Priya Nair

#27 2023-08-06 10:36:00

Stayed until 7 to fix the beam pocket, it was 2 inches off.

Reactions:  Tom Becker

Sam Cho

#28 2023-08-06 15:36:00

Finished blocking on the east wall.

Luis Ortega

#29 2023-08-06 17:51:00

Need 40 more 2x6 studs tomorrow.

2023-08-07

Luis Ortega

#30 2023-08-07 12:47:00

No problem Sam, leave at 3:30.

Priya Nair

#31 2023-08-07 12:49:00

Weekend pour went fine, I was here Saturday 6 to 2.

Luis Ortega

#32 2023-08-07 13:27:00

Crew on site 6:30.  concrete delivery confirmed for 9.

Sam Cho

#33 2023-08-07 14:25:00

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

Priya Nair

#34 2023-08-07 15:53:00

Ordered, delivery 7am.

2023-08-08

Tom Becker

#35 2023-08-08 08:41:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

Luis Ortega	#36 2023-08-08 09:50:00
Rain this afternoon, we covered the lumber.	
Priya Nair	#37 2023-08-08 10:19:00
Stayed until 7 to fix the beam pocket, it was 2 inches off.	
Sam Cho	#38 2023-08-08 12:50:00
Finished blocking on the east wall.	
Priya Nair	#39 2023-08-08 16:18:00
Inspector coming at 2 for the rough framing. I will walk him through.	
2023-08-09	
Tom Becker	#40 2023-08-09 13:59:00
ok	
Luis Ortega	#41 2023-08-09 14:00:00
Need 40 more 2x6 studs tomorrow.	
Priya Nair	#42 2023-08-09 14:32:00
Ordered, delivery 7am.	
Sam Cho	#43 2023-08-09 17:45:00
Mañana llego a las 6:45, tengo cita en la clínica a las 4.	
2023-08-10	
Priya Nair	#44 2023-08-10 07:45:00
Weekend pour went fine, I was here Saturday 6 to 2.	
Luis Ortega	#45 2023-08-10 09:32:00
Crew on site 6:30.  concrete delivery confirmed for 9.	
Tom Becker	#46 2023-08-10 13:57:00
Thanks. Keep the end time to 3:30 this week, we are over budget on labor.	
Priya Nair	#47 2023-08-10 16:04:00
Inspector coming at 2 for the rough framing. I will walk him through.	
Luis Ortega	#48 2023-08-10 16:44:00
No problem Sam, leave at 3:30.	
Reactions:  Tom Becker	
2023-08-11	
Sam Cho	#49 2023-08-11 10:26:00
Finished blocking on the east wall.	
Luis Ortega	#50 2023-08-11 10:54:00
Rain this afternoon, we covered the lumber.	

Luis Ortega

Need 40 more 2x6 studs tomorrow.

#51 2023-08-11 14:50:00

Priya Nair

Stayed until 7 to fix the beam pocket, it was 2 inches off.

#52 2023-08-11 16:47:00

Tom Becker

ok

#53 2023-08-11 17:07:00

2023-08-12

Luis Ortega

Crew on site 6:30.  concrete delivery confirmed for 9.

#54 2023-08-12 08:39:00

Sam Cho

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

#55 2023-08-12 09:54:00

Priya Nair

Ordered, delivery 7am.

#56 2023-08-12 10:47:00

Luis Ortega

No problem Sam, leave at 3:30.

#57 2023-08-12 16:47:00

Priya Nair

Weekend pour went fine, I was here Saturday 6 to 2.

#58 2023-08-12 16:54:00

2023-08-13

Priya Nair

Inspector coming at 2 for the rough framing. I will walk him through.

#59 2023-08-13 06:42:00

Tom Becker

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

#60 2023-08-13 07:27:00

Priya Nair

Stayed until 7 to fix the beam pocket, it was 2 inches off.

#61 2023-08-13 08:06:00

Sam Cho

Finished blocking on the east wall.

#62 2023-08-13 11:12:00

Reactions:  Tom Becker

Luis Ortega

Rain this afternoon, we covered the lumber.

#63 2023-08-13 15:26:00

2023-08-14

Priya Nair

Ordered, delivery 7am.

#64 2023-08-14 07:11:00

Tom Becker

ok

#65 2023-08-14 08:49:00

Luis Ortega

Need 40 more 2x6 studs tomorrow.

#66 2023-08-14 11:59:00

Luis Ortega

No problem Sam, leave at 3:30.

#67 2023-08-14 15:14:00

Sam Cho

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

#68 2023-08-14 17:18:00

2023-08-15

Luis Ortega

Crew on site 6:30.  concrete delivery confirmed for 9.

#69 2023-08-15 09:20:00

Tom Becker

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

#70 2023-08-15 10:41:00

Priya Nair

Weekend pour went fine, I was here Saturday 6 to 2.

#71 2023-08-15 13:26:00

Priya Nair

Inspector coming at 2 for the rough framing. I will walk him through.

#72 2023-08-15 17:46:00

2023-08-16

Priya Nair

Stayed until 7 to fix the beam pocket, it was 2 inches off.

#73 2023-08-16 10:01:00

Luis Ortega

Rain this afternoon, we covered the lumber.

#74 2023-08-16 14:29:00

Sam Cho

Finished blocking on the east wall.

#75 2023-08-16 14:53:00

Tom Becker

ok

#76 2023-08-16 17:46:00

Luis Ortega

Need 40 more 2x6 studs tomorrow.

#77 2023-08-16 18:26:00

2023-08-17

Priya Nair

Ordered, delivery 7am.

Reactions:  Tom Becker

#78 2023-08-17 09:52:00

Luis Ortega

No problem Sam, leave at 3:30.

#79 2023-08-17 10:25:00

Sam Cho

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

#80 2023-08-17 12:15:00

Priya Nair

#81 2023-08-17 13:40:00

Weekend pour went fine, I was here Saturday 6 to 2.

Luis Ortega

#82 2023-08-17 17:20:00

Crew on site 6:30.  concrete delivery confirmed for 9.

2023-08-18

Sam Cho

#83 2023-08-18 08:58:00

Finished blocking on the east wall.

Priya Nair

#84 2023-08-18 09:13:00

Inspector coming at 2 for the rough framing. I will walk him through.

Priya Nair

#85 2023-08-18 10:04:00

Stayed until 7 to fix the beam pocket, it was 2 inches off.

Tom Becker

#86 2023-08-18 10:41:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

Luis Ortega

#87 2023-08-18 17:19:00

Rain this afternoon, we covered the lumber.

2023-08-19

Sam Cho

#88 2023-08-19 07:18:00

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

Luis Ortega

#89 2023-08-19 11:10:00

Need 40 more 2x6 studs tomorrow.

Priya Nair

#90 2023-08-19 11:41:00

Ordered, delivery 7am.

Luis Ortega

#91 2023-08-19 17:03:00

No problem Sam, leave at 3:30.

Tom Becker

#92 2023-08-19 17:16:00

ok

2023-08-20

Tom Becker

#93 2023-08-20 07:36:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

Priya Nair

#94 2023-08-20 07:56:00

Weekend pour went fine, I was here Saturday 6 to 2.

Priya Nair

#95 2023-08-20 08:22:00

Inspector coming at 2 for the rough framing. I will walk him through.

Reactions:  Tom Becker

Sam Cho

Finished blocking on the east wall.

#96 2023-08-20 12:10:00

Luis Ortega

Crew on site 6:30.  concrete delivery confirmed for 9.

#97 2023-08-20 15:46:00

2023-08-21

Luis Ortega

Rain this afternoon, we covered the lumber.

#98 2023-08-21 09:25:00

Priya Nair

Stayed until 7 to fix the beam pocket, it was 2 inches off.

#99 2023-08-21 12:09:00

Luis Ortega

Need 40 more 2x6 studs tomorrow.

#100 2023-08-21 13:35:00

Tom Becker

ok

#101 2023-08-21 14:20:00

2023-08-22

Priya Nair

Weekend pour went fine, I was here Saturday 6 to 2.

#102 2023-08-22 08:29:00

Luis Ortega

No problem Sam, leave at 3:30.

#103 2023-08-22 10:03:00

Luis Ortega

Crew on site 6:30.  concrete delivery confirmed for 9.

#104 2023-08-22 11:45:00

Sam Cho

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

#105 2023-08-22 11:48:00

Priya Nair

Ordered, delivery 7am.

#106 2023-08-22 15:54:00

2023-08-23

Priya Nair

Stayed until 7 to fix the beam pocket, it was 2 inches off.

#107 2023-08-23 09:39:00

Luis Ortega

Rain this afternoon, we covered the lumber.

#108 2023-08-23 10:31:00

Sam Cho

Finished blocking on the east wall.

#109 2023-08-23 10:48:00

Priya Nair

Inspector coming at 2 for the rough framing. I will walk him through.

#110 2023-08-23 12:42:00

Tom Becker

#111 2023-08-23 18:08:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

2023-08-24

Tom Becker

#112 2023-08-24 08:15:00

ok

Reactions: 🙄 Tom Becker

Sam Cho

#113 2023-08-24 09:40:00

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

Luis Ortega

#114 2023-08-24 10:10:00

Need 40 more 2x6 studs tomorrow.

Priya Nair

#115 2023-08-24 11:42:00

Ordered, delivery 7am.

Luis Ortega

#116 2023-08-24 14:27:00

No problem Sam, leave at 3:30.

2023-08-25

Sam Cho

#117 2023-08-25 09:41:00

Finished blocking on the east wall.

Priya Nair

#118 2023-08-25 11:53:00

Weekend pour went fine, I was here Saturday 6 to 2.

Tom Becker

#119 2023-08-25 12:29:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

Priya Nair

#120 2023-08-25 17:13:00

Inspector coming at 2 for the rough framing. I will walk him through.

Luis Ortega

#121 2023-08-25 18:12:00

Crew on site 6:30. ✅ concrete delivery confirmed for 9.

2023-08-26

Luis Ortega

#122 2023-08-26 07:48:00

Rain this afternoon, we covered the lumber.

Priya Nair

#123 2023-08-26 08:09:00

Stayed until 7 to fix the beam pocket, it was 2 inches off.

Tom Becker

#124 2023-08-26 09:29:00

ok

Luis Ortega

#125 2023-08-26 11:41:00

Need 40 more 2x6 studs tomorrow.

Priya Nair

Ordered, delivery 7am.

#126 2023-08-26 16:05:00

2023-08-27

Luis Ortega

No problem Sam, leave at 3:30.

#127 2023-08-27 09:43:00

Sam Cho

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

#128 2023-08-27 12:59:00

Priya Nair

Weekend pour went fine, I was here Saturday 6 to 2.

Reactions: 🙄 Tom Becker

#129 2023-08-27 14:41:00

Luis Ortega

Crew on site 6:30. ✅ concrete delivery confirmed for 9.

#130 2023-08-27 14:51:00

2023-08-28

Tom Becker

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

#131 2023-08-28 07:35:00

Sam Cho

Finished blocking on the east wall.

#132 2023-08-28 14:01:00

Priya Nair

Stayed until 7 to fix the beam pocket, it was 2 inches off.

#133 2023-08-28 16:39:00

Priya Nair

Inspector coming at 2 for the rough framing. I will walk him through.

#134 2023-08-28 16:51:00

Luis Ortega

Rain this afternoon, we covered the lumber.

#135 2023-08-28 17:54:00

2023-08-29

Luis Ortega

No problem Sam, leave at 3:30.

#136 2023-08-29 06:40:00

Sam Cho

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

#137 2023-08-29 09:41:00

Luis Ortega

Need 40 more 2x6 studs tomorrow.

#138 2023-08-29 12:45:00

Tom Becker

ok

#139 2023-08-29 14:32:00

Priya Nair

Ordered, delivery 7am.

#140 2023-08-29 17:04:00

2023-08-30

Luis Ortega

#141 2023-08-30 09:20:00

Crew on site 6:30.  concrete delivery confirmed for 9.

Tom Becker

#142 2023-08-30 11:45:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

Priya Nair

#143 2023-08-30 12:47:00

Inspector coming at 2 for the rough framing. I will walk him through.

Sam Cho

#144 2023-08-30 13:43:00

Finished blocking on the east wall.

Priya Nair

#145 2023-08-30 17:49:00

Weekend pour went fine, I was here Saturday 6 to 2.

2023-08-31

Luis Ortega

#146 2023-08-31 06:31:00

Need 40 more 2x6 studs tomorrow.

Priya Nair

#147 2023-08-31 08:32:00

Stayed until 7 to fix the beam pocket, it was 2 inches off.

Luis Ortega

#148 2023-08-31 09:19:00

Rain this afternoon, we covered the lumber.

Reactions:  Tom Becker

Tom Becker

#149 2023-08-31 15:43:00

ok

Priya Nair

#150 2023-08-31 16:10:00

Ordered, delivery 7am.

2023-09-01

Luis Ortega

#151 2023-09-01 11:14:00

No problem Sam, leave at 3:30.

Priya Nair

#152 2023-09-01 11:54:00

Inspector coming at 2 for the rough framing. I will walk him through.

Luis Ortega

#153 2023-09-01 14:40:00

Crew on site 6:30.  concrete delivery confirmed for 9.

Priya Nair

#154 2023-09-01 15:03:00

Weekend pour went fine, I was here Saturday 6 to 2.

Sam Cho

#155 2023-09-01 16:17:00

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

2023-09-02

Tom Becker

#156 2023-09-02 08:19:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

Sam Cho

#157 2023-09-02 08:31:00

Finished blocking on the east wall.

Luis Ortega

#158 2023-09-02 08:38:00

Rain this afternoon, we covered the lumber.

Priya Nair

#159 2023-09-02 18:07:00

Stayed until 7 to fix the beam pocket, it was 2 inches off.

2023-09-03

Luis Ortega

#160 2023-09-03 09:18:00

No problem Sam, leave at 3:30.

Sam Cho

#161 2023-09-03 13:08:00

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

Reactions: 🙄 Tom Becker

Luis Ortega

#162 2023-09-03 14:06:00

Need 40 more 2x6 studs tomorrow.

Tom Becker

#163 2023-09-03 16:46:00

ok

Priya Nair

#164 2023-09-03 17:10:00

Ordered, delivery 7am.

2023-09-04

Luis Ortega

#165 2023-09-04 10:10:00

Crew on site 6:30. ✅ concrete delivery confirmed for 9.

Tom Becker

#166 2023-09-04 13:05:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

Sam Cho

#167 2023-09-04 13:36:00

Finished blocking on the east wall.

Priya Nair

#168 2023-09-04 13:46:00

Inspector coming at 2 for the rough framing. I will walk him through.

Priya Nair

#169 2023-09-04 15:18:00

Weekend pour went fine, I was here Saturday 6 to 2.

2023-09-05

Priya Nair

#170 2023-09-05 09:17:00

Stayed until 7 to fix the beam pocket, it was 2 inches off.

Luis Ortega

#171 2023-09-05 10:02:00

Rain this afternoon, we covered the lumber.

Tom Becker

#172 2023-09-05 10:56:00

ok

Priya Nair

#173 2023-09-05 15:57:00

Ordered, delivery 7am.

Luis Ortega

#174 2023-09-05 17:58:00

Need 40 more 2x6 studs tomorrow.

2023-09-06

Luis Ortega

#175 2023-09-06 06:58:00

Crew on site 6:30.  concrete delivery confirmed for 9.

Priya Nair

#176 2023-09-06 07:45:00

Inspector coming at 2 for the rough framing. I will walk him through.

Luis Ortega

#177 2023-09-06 08:03:00

No problem Sam, leave at 3:30.

Priya Nair

#178 2023-09-06 08:39:00

Weekend pour went fine, I was here Saturday 6 to 2.

Sam Cho

#179 2023-09-06 16:17:00

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

2023-09-07

Tom Becker

#180 2023-09-07 10:44:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

Reactions:  Tom Becker

Priya Nair

#181 2023-09-07 13:13:00

Stayed until 7 to fix the beam pocket, it was 2 inches off.

Luis Ortega

#182 2023-09-07 17:20:00

Rain this afternoon, we covered the lumber.

Sam Cho

#183 2023-09-07 18:01:00

Finished blocking on the east wall.

Tom Becker

#184 2023-09-07 18:05:00

ok

2023-09-08

Sam Cho

#185 2023-09-08 06:50:00

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

Luis Ortega

#186 2023-09-08 10:27:00

Need 40 more 2x6 studs tomorrow.

Luis Ortega

#187 2023-09-08 12:17:00

No problem Sam, leave at 3:30.

Priya Nair

#188 2023-09-08 14:57:00

Weekend pour went fine, I was here Saturday 6 to 2.

Priya Nair

#189 2023-09-08 15:15:00

Ordered, delivery 7am.

2023-09-09

Tom Becker

#190 2023-09-09 06:36:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

Sam Cho

#191 2023-09-09 10:57:00

Finished blocking on the east wall.

Luis Ortega

#192 2023-09-09 12:18:00

Crew on site 6:30.  concrete delivery confirmed for 9.

Priya Nair

#193 2023-09-09 18:21:00

Inspector coming at 2 for the rough framing. I will walk him through.

2023-09-10

Luis Ortega

#194 2023-09-10 12:13:00

Need 40 more 2x6 studs tomorrow.

Reactions:  Tom Becker

Priya Nair

#195 2023-09-10 13:38:00

Stayed until 7 to fix the beam pocket, it was 2 inches off.

Luis Ortega

#196 2023-09-10 15:47:00

Rain this afternoon, we covered the lumber.

Tom Becker

#197 2023-09-10 16:38:00

ok

Priya Nair

#198 2023-09-10 17:44:00

Ordered, delivery 7am.

2023-09-11

Luis Ortega

#199 2023-09-11 10:37:00

No problem Sam, leave at 3:30.

Sam Cho

#200 2023-09-11 11:32:00

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

Priya Nair

#201 2023-09-11 11:57:00

Weekend pour went fine, I was here Saturday 6 to 2.

Luis Ortega

#202 2023-09-11 18:04:00

Crew on site 6:30.  concrete delivery confirmed for 9.

Priya Nair

#203 2023-09-11 18:26:00

Inspector coming at 2 for the rough framing. I will walk him through.

2023-09-12

Sam Cho

#204 2023-09-12 07:30:00

Finished blocking on the east wall.

Tom Becker

#205 2023-09-12 07:51:00

ok

Tom Becker

#206 2023-09-12 08:47:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

Priya Nair

#207 2023-09-12 10:34:00

Stayed until 7 to fix the beam pocket, it was 2 inches off.

Luis Ortega

#208 2023-09-12 11:02:00

Rain this afternoon, we covered the lumber.

2023-09-13

Luis Ortega

#209 2023-09-13 06:32:00

Need 40 more 2x6 studs tomorrow.

Sam Cho

#210 2023-09-13 10:49:00

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

Luis Ortega

#211 2023-09-13 12:13:00

No problem Sam, leave at 3:30.

Priya Nair

#212 2023-09-13 15:44:00

Weekend pour went fine, I was here Saturday 6 to 2.

Priya Nair

#213 2023-09-13 17:29:00

Ordered, delivery 7am.

2023-09-14

Tom Becker

#214 2023-09-14 07:19:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

Priya Nair

#215 2023-09-14 08:31:00

Inspector coming at 2 for the rough framing. I will walk him through.

Luis Ortega

#216 2023-09-14 12:48:00

Rain this afternoon, we covered the lumber.

Sam Cho

#217 2023-09-14 17:59:00

Finished blocking on the east wall.

Luis Ortega

#218 2023-09-14 18:23:00

Crew on site 6:30.  concrete delivery confirmed for 9.

Reactions:  Tom Becker

2023-09-15

Priya Nair

#219 2023-09-15 10:39:00

Stayed until 7 to fix the beam pocket, it was 2 inches off.

Priya Nair

#220 2023-09-15 10:45:00

Ordered, delivery 7am.

Luis Ortega

#221 2023-09-15 12:28:00

Need 40 more 2x6 studs tomorrow.

Tom Becker

#222 2023-09-15 17:56:00

ok

2023-09-16

Priya Nair

#223 2023-09-16 07:17:00

Inspector coming at 2 for the rough framing. I will walk him through.

Luis Ortega

#224 2023-09-16 08:45:00

No problem Sam, leave at 3:30.

Sam Cho

#225 2023-09-16 09:19:00

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

Luis Ortega

#226 2023-09-16 12:29:00

Crew on site 6:30.  concrete delivery confirmed for 9.

Priya Nair

#227 2023-09-16 15:12:00

Weekend pour went fine, I was here Saturday 6 to 2.

2023-09-17

Tom Becker

#228 2023-09-17 08:54:00

ok

Priya Nair

#229 2023-09-17 09:47:00

Stayed until 7 to fix the beam pocket, it was 2 inches off.

Reactions: 🙄 Tom Becker

Sam Cho

#230 2023-09-17 10:23:00

Finished blocking on the east wall.

Luis Ortega

#231 2023-09-17 12:49:00

Rain this afternoon, we covered the lumber.

Tom Becker

#232 2023-09-17 15:39:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

2023-09-18

Sam Cho

#233 2023-09-18 06:54:00

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

Priya Nair

#234 2023-09-18 07:17:00

Ordered, delivery 7am.

Priya Nair

#235 2023-09-18 09:07:00

Weekend pour went fine, I was here Saturday 6 to 2.

Luis Ortega

#236 2023-09-18 16:26:00

Need 40 more 2x6 studs tomorrow.

Luis Ortega

#237 2023-09-18 16:38:00

No problem Sam, leave at 3:30.

2023-09-19

Tom Becker

#238 2023-09-19 07:04:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

Sam Cho

#239 2023-09-19 07:48:00

Finished blocking on the east wall.

Priya Nair

#240 2023-09-19 08:58:00

Inspector coming at 2 for the rough framing. I will walk him through.

Luis Ortega

#241 2023-09-19 17:13:00

Crew on site 6:30. ✅ concrete delivery confirmed for 9.

Luis Ortega

#242 2023-09-19 17:27:00

Rain this afternoon, we covered the lumber.

2023-09-20

Sam Cho

#243 2023-09-20 07:50:00

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

Priya Nair

#244 2023-09-20 08:25:00

Stayed until 7 to fix the beam pocket, it was 2 inches off.

Luis Ortega

#245 2023-09-20 12:02:00

Need 40 more 2x6 studs tomorrow.

Tom Becker

#246 2023-09-20 13:33:00

ok

Priya Nair

#247 2023-09-20 17:28:00

Ordered, delivery 7am.

2023-09-21

Priya Nair

#248 2023-09-21 09:14:00

Weekend pour went fine, I was here Saturday 6 to 2.

Priya Nair

#249 2023-09-21 12:43:00

Inspector coming at 2 for the rough framing. I will walk him through.

Luis Ortega

#250 2023-09-21 13:37:00

No problem Sam, leave at 3:30.

Reactions: 🙄 Tom Becker

Luis Ortega

#251 2023-09-21 18:09:00

Crew on site 6:30. ✅ concrete delivery confirmed for 9.

2023-09-22

Sam Cho

#252 2023-09-22 07:13:00

Finished blocking on the east wall.

Priya Nair

#253 2023-09-22 08:56:00

Stayed until 7 to fix the beam pocket, it was 2 inches off.

Luis Ortega

#254 2023-09-22 10:02:00

Rain this afternoon, we covered the lumber.

Tom Becker

#255 2023-09-22 10:26:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

Tom Becker

#256 2023-09-22 17:43:00

ok

2023-09-23

Luis Ortega

#257 2023-09-23 13:08:00

No problem Sam, leave at 3:30.

Priya Nair

#258 2023-09-23 16:56:00

Ordered, delivery 7am.

Sam Cho

#259 2023-09-23 18:02:00

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

Luis Ortega

#260 2023-09-23 18:09:00

Need 40 more 2x6 studs tomorrow.

Priya Nair

#261 2023-09-23 18:10:00

Weekend pour went fine, I was here Saturday 6 to 2.

2023-09-24

Priya Nair

#262 2023-09-24 07:41:00

Inspector coming at 2 for the rough framing. I will walk him through.

Sam Cho

#263 2023-09-24 08:40:00

Finished blocking on the east wall.

Reactions: 🙄 Tom Becker

Luis Ortega

#264 2023-09-24 10:29:00

Rain this afternoon, we covered the lumber.

Luis Ortega

#265 2023-09-24 13:39:00

Crew on site 6:30. ✅ concrete delivery confirmed for 9.

Tom Becker

#266 2023-09-24 17:49:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

2023-09-25

Priya Nair

#267 2023-09-25 06:49:00

Stayed until 7 to fix the beam pocket, it was 2 inches off.

Luis Ortega

#268 2023-09-25 10:19:00

Need 40 more 2x6 studs tomorrow.

Sam Cho

#269 2023-09-25 14:37:00

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

Priya Nair

#270 2023-09-25 15:09:00

Ordered, delivery 7am.

Tom Becker

#271 2023-09-25 16:50:00

ok

2023-09-26

Luis Ortega

#272 2023-09-26 09:10:00

No problem Sam, leave at 3:30.

Priya Nair

#273 2023-09-26 11:48:00

Weekend pour went fine, I was here Saturday 6 to 2.

Tom Becker

#274 2023-09-26 15:54:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

Luis Ortega

#275 2023-09-26 16:27:00

Crew on site 6:30.  concrete delivery confirmed for 9.

Priya Nair

#276 2023-09-26 16:57:00

Inspector coming at 2 for the rough framing. I will walk him through.

2023-09-27

Tom Becker

#277 2023-09-27 09:36:00

ok

Luis Ortega

#278 2023-09-27 10:38:00

Rain this afternoon, we covered the lumber.

Sam Cho

#279 2023-09-27 13:14:00

Finished blocking on the east wall.

Priya Nair

#280 2023-09-27 14:33:00

Stayed until 7 to fix the beam pocket, it was 2 inches off.

2023-09-28

Sam Cho

#281 2023-09-28 08:30:00

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

Luis Ortega

#282 2023-09-28 09:54:00

Need 40 more 2x6 studs tomorrow.

Luis Ortega

#283 2023-09-28 12:00:00

No problem Sam, leave at 3:30.

Priya Nair

#284 2023-09-28 16:21:00

Ordered, delivery 7am.

Reactions:  Tom Becker

Priya Nair

#285 2023-09-28 18:15:00

Weekend pour went fine, I was here Saturday 6 to 2.

2023-09-29

Luis Ortega

#286 2023-09-29 09:42:00

Rain this afternoon, we covered the lumber.

Priya Nair

#287 2023-09-29 09:59:00

Inspector coming at 2 for the rough framing. I will walk him through.

Sam Cho

#288 2023-09-29 10:46:00

Finished blocking on the east wall.

Tom Becker

#289 2023-09-29 15:00:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

Luis Ortega

#290 2023-09-29 16:11:00

Crew on site 6:30.  concrete delivery confirmed for 9.

2023-09-30

Priya Nair

#291 2023-09-30 06:39:00

Ordered, delivery 7am.

Priya Nair

#292 2023-09-30 09:16:00

Stayed until 7 to fix the beam pocket, it was 2 inches off.

Luis Ortega

#293 2023-09-30 10:52:00

Need 40 more 2x6 studs tomorrow.

Sam Cho

#294 2023-09-30 11:08:00

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

Tom Becker

#295 2023-09-30 11:12:00

ok

2023-10-01

Priya Nair

#296 2023-10-01 06:39:00

Inspector coming at 2 for the rough framing. I will walk him through.

Reactions:  Tom Becker

Tom Becker

#297 2023-10-01 10:26:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

Luis Ortega

#298 2023-10-01 11:29:00

No problem Sam, leave at 3:30.

Priya Nair

#299 2023-10-01 12:07:00

Weekend pour went fine, I was here Saturday 6 to 2.

Luis Ortega

#300 2023-10-01 12:17:00

Crew on site 6:30.  concrete delivery confirmed for 9.

2023-10-02

Luis Ortega

#301 2023-10-02 06:44:00

Need 40 more 2x6 studs tomorrow.

Luis Ortega

#302 2023-10-02 07:20:00

Rain this afternoon, we covered the lumber.

Sam Cho

#303 2023-10-02 10:37:00

Finished blocking on the east wall.

Priya Nair

#304 2023-10-02 10:57:00

Stayed until 7 to fix the beam pocket, it was 2 inches off.

Tom Becker

#305 2023-10-02 13:23:00

ok

2023-10-03

Sam Cho

#306 2023-10-03 11:08:00

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

Priya Nair

#307 2023-10-03 12:13:00

Weekend pour went fine, I was here Saturday 6 to 2.

Priya Nair

#308 2023-10-03 12:26:00

Ordered, delivery 7am.

Luis Ortega

#309 2023-10-03 18:13:00

No problem Sam, leave at 3:30.

2023-10-04

Priya Nair

#310 2023-10-04 07:32:00

Inspector coming at 2 for the rough framing. I will walk him through.

Luis Ortega

#311 2023-10-04 08:56:00

Crew on site 6:30.  concrete delivery confirmed for 9.

Luis Ortega

#312 2023-10-04 10:48:00

Rain this afternoon, we covered the lumber.

Sam Cho

#313 2023-10-04 12:33:00

Finished blocking on the east wall.

Tom Becker

#314 2023-10-04 13:03:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

2023-10-05

Priya Nair

#315 2023-10-05 08:05:00

Stayed until 7 to fix the beam pocket, it was 2 inches off.

Luis Ortega

#316 2023-10-05 09:22:00

Need 40 more 2x6 studs tomorrow.

Tom Becker

#317 2023-10-05 10:15:00

ok

Reactions: 🙄 Tom Becker

Priya Nair

#318 2023-10-05 13:47:00

Ordered, delivery 7am.

Sam Cho

#319 2023-10-05 17:33:00

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

2023-10-06

Priya Nair

#320 2023-10-06 07:24:00

Inspector coming at 2 for the rough framing. I will walk him through.

Tom Becker

#321 2023-10-06 08:58:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

Priya Nair

#322 2023-10-06 13:46:00

Weekend pour went fine, I was here Saturday 6 to 2.

Luis Ortega

#323 2023-10-06 17:11:00

Crew on site 6:30. ✅ concrete delivery confirmed for 9.

Luis Ortega

#324 2023-10-06 18:17:00

No problem Sam, leave at 3:30.

2023-10-07

Sam Cho

#325 2023-10-07 09:25:00

Finished blocking on the east wall.

Luis Ortega

#326 2023-10-07 10:09:00

Rain this afternoon, we covered the lumber.

Priya Nair

#327 2023-10-07 10:26:00

Stayed until 7 to fix the beam pocket, it was 2 inches off.

Luis Ortega

#328 2023-10-07 11:48:00

Need 40 more 2x6 studs tomorrow.

Tom Becker

#329 2023-10-07 12:52:00

ok

2023-10-08

Luis Ortega

#330 2023-10-08 06:54:00

No problem Sam, leave at 3:30.

Priya Nair

Ordered, delivery 7am.

#331 2023-10-08 10:55:00

Sam Cho

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

#332 2023-10-08 11:11:00

Luis Ortega

Crew on site 6:30.  concrete delivery confirmed for 9.

#333 2023-10-08 15:48:00

Priya Nair

Weekend pour went fine, I was here Saturday 6 to 2.

Reactions:  Tom Becker

#334 2023-10-08 17:44:00

2023-10-09

Tom Becker

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

#335 2023-10-09 06:45:00

Luis Ortega

Rain this afternoon, we covered the lumber.

#336 2023-10-09 07:05:00

Priya Nair

Inspector coming at 2 for the rough framing. I will walk him through.

#337 2023-10-09 07:36:00

Priya Nair

Stayed until 7 to fix the beam pocket, it was 2 inches off.

#338 2023-10-09 09:48:00

Sam Cho

Finished blocking on the east wall.

#339 2023-10-09 15:45:00

2023-10-10

Sam Cho

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

#340 2023-10-10 07:31:00

Priya Nair

Ordered, delivery 7am.

#341 2023-10-10 12:09:00

Luis Ortega

Need 40 more 2x6 studs tomorrow.

#342 2023-10-10 14:47:00

Tom Becker

ok

#343 2023-10-10 15:43:00

2023-10-11

Luis Ortega

No problem Sam, leave at 3:30.

#344 2023-10-11 09:15:00

Tom Becker

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

#345 2023-10-11 09:58:00

Priya Nair

#346 2023-10-11 12:09:00

Inspector coming at 2 for the rough framing. I will walk him through.

Luis Ortega

#347 2023-10-11 16:03:00

Crew on site 6:30.  concrete delivery confirmed for 9.

Priya Nair

#348 2023-10-11 17:02:00

Weekend pour went fine, I was here Saturday 6 to 2.

2023-10-12

Tom Becker

#349 2023-10-12 08:28:00

ok

Sam Cho

#350 2023-10-12 10:51:00

Finished blocking on the east wall.

Priya Nair

#351 2023-10-12 13:59:00

Stayed until 7 to fix the beam pocket, it was 2 inches off.

Luis Ortega

#352 2023-10-12 14:30:00

Need 40 more 2x6 studs tomorrow.

Luis Ortega

#353 2023-10-12 15:03:00

Rain this afternoon, we covered the lumber.

Reactions:  Tom Becker

2023-10-13

Priya Nair

#354 2023-10-13 08:03:00

Weekend pour went fine, I was here Saturday 6 to 2.

Priya Nair

#355 2023-10-13 09:52:00

Ordered, delivery 7am.

Sam Cho

#356 2023-10-13 11:24:00

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

Luis Ortega

#357 2023-10-13 12:50:00

Crew on site 6:30.  concrete delivery confirmed for 9.

Luis Ortega

#358 2023-10-13 13:29:00

No problem Sam, leave at 3:30.

2023-10-14

Tom Becker

#359 2023-10-14 10:07:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

Priya Nair

#360 2023-10-14 11:28:00

Inspector coming at 2 for the rough framing. I will walk him through.

Sam Cho Finished blocking on the east wall.	#361 2023-10-14 11:45:00
Luis Ortega Rain this afternoon, we covered the lumber.	#362 2023-10-14 12:29:00
Priya Nair Stayed until 7 to fix the beam pocket, it was 2 inches off.	#363 2023-10-14 14:48:00
2023-10-15	
Sam Cho Mañana llego a las 6:45, tengo cita en la clínica a las 4. Reactions: 🙄 Tom Becker	#364 2023-10-15 12:16:00
Tom Becker ok	#365 2023-10-15 12:48:00
Luis Ortega Need 40 more 2x6 studs tomorrow.	#366 2023-10-15 14:49:00
Luis Ortega No problem Sam, leave at 3:30.	#367 2023-10-15 15:22:00
Priya Nair Ordered, delivery 7am.	#368 2023-10-15 16:21:00
2023-10-16	
Luis Ortega Crew on site 6:30. ✅ concrete delivery confirmed for 9.	#369 2023-10-16 11:30:00
Tom Becker Thanks. Keep the end time to 3:30 this week, we are over budget on labor.	#370 2023-10-16 12:47:00
Priya Nair Weekend pour went fine, I was here Saturday 6 to 2.	#371 2023-10-16 14:48:00
Priya Nair Inspector coming at 2 for the rough framing. I will walk him through.	#372 2023-10-16 18:27:00
2023-10-17	
Luis Ortega Rain this afternoon, we covered the lumber.	#373 2023-10-17 06:45:00
Sam Cho Finished blocking on the east wall.	#374 2023-10-17 07:18:00
Priya Nair Stayed until 7 to fix the beam pocket, it was 2 inches off.	#375 2023-10-17 10:10:00

Luis Ortega

Need 40 more 2x6 studs tomorrow.

#376 2023-10-17 16:08:00

Tom Becker

ok

#377 2023-10-17 18:06:00

2023-10-18

Priya Nair

Ordered, delivery 7am.

#378 2023-10-18 07:10:00

Priya Nair

Weekend pour went fine, I was here Saturday 6 to 2.

#379 2023-10-18 07:24:00

Luis Ortega

No problem Sam, leave at 3:30.

#380 2023-10-18 09:46:00

Sam Cho

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

#381 2023-10-18 15:41:00

Luis Ortega

Crew on site 6:30.  concrete delivery confirmed for 9.

#382 2023-10-18 17:41:00

2023-10-19

Priya Nair

Stayed until 7 to fix the beam pocket, it was 2 inches off.

#383 2023-10-19 14:25:00

Priya Nair

Inspector coming at 2 for the rough framing. I will walk him through.

#384 2023-10-19 15:22:00

Sam Cho

Finished blocking on the east wall.

#385 2023-10-19 15:40:00

Luis Ortega

Rain this afternoon, we covered the lumber.

#386 2023-10-19 16:54:00

Tom Becker

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

#387 2023-10-19 17:53:00

Reactions:  Tom Becker

2023-10-20

Sam Cho

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

#388 2023-10-20 08:40:00

Luis Ortega

Need 40 more 2x6 studs tomorrow.

#389 2023-10-20 10:08:00

Luis Ortega

No problem Sam, leave at 3:30.

#390 2023-10-20 13:48:00

Priya Nair

Ordered, delivery 7am.

#391 2023-10-20 13:52:00

Tom Becker

ok

#392 2023-10-20 17:22:00

2023-10-21

Luis Ortega

Crew on site 6:30.  concrete delivery confirmed for 9.

#393 2023-10-21 08:40:00

Priya Nair

Weekend pour went fine, I was here Saturday 6 to 2.

#394 2023-10-21 08:49:00

Priya Nair

Inspector coming at 2 for the rough framing. I will walk him through.

#395 2023-10-21 10:51:00

Tom Becker

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

#396 2023-10-21 16:19:00

Sam Cho

Finished blocking on the east wall.

#397 2023-10-21 17:48:00

2023-10-22

Priya Nair

Stayed until 7 to fix the beam pocket, it was 2 inches off.

#398 2023-10-22 07:09:00

Tom Becker

ok

#399 2023-10-22 07:35:00

Luis Ortega

Rain this afternoon, we covered the lumber.

#400 2023-10-22 14:25:00

Luis Ortega

Need 40 more 2x6 studs tomorrow.

#401 2023-10-22 18:29:00

Reactions:  Tom Becker

2023-10-23

Sam Cho

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

#402 2023-10-23 10:59:00

Luis Ortega

Crew on site 6:30.  concrete delivery confirmed for 9.

#403 2023-10-23 13:26:00

Luis Ortega

No problem Sam, leave at 3:30.

#404 2023-10-23 14:04:00

Priya Nair

Ordered, delivery 7am.

#405 2023-10-23 15:22:00

Priya Nair

#406 2023-10-23 17:27:00

Weekend pour went fine, I was here Saturday 6 to 2.

2023-10-24

Tom Becker

#407 2023-10-24 06:44:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

Luis Ortega

#408 2023-10-24 14:34:00

Rain this afternoon, we covered the lumber.

Sam Cho

#409 2023-10-24 17:06:00

Finished blocking on the east wall.

Priya Nair

#410 2023-10-24 17:28:00

Stayed until 7 to fix the beam pocket, it was 2 inches off.

Priya Nair

#411 2023-10-24 17:50:00

Inspector coming at 2 for the rough framing. I will walk him through.

2023-10-25

Luis Ortega

#412 2023-10-25 07:19:00

No problem Sam, leave at 3:30.

Tom Becker

#413 2023-10-25 08:49:00

ok

Priya Nair

#414 2023-10-25 10:44:00

Ordered, delivery 7am.

Sam Cho

#415 2023-10-25 13:34:00

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

Luis Ortega

#416 2023-10-25 16:46:00

Need 40 more 2x6 studs tomorrow.

2023-10-26

Priya Nair

#417 2023-10-26 09:13:00

Weekend pour went fine, I was here Saturday 6 to 2.

Priya Nair

#418 2023-10-26 11:04:00

Inspector coming at 2 for the rough framing. I will walk him through.

Luis Ortega

#419 2023-10-26 11:33:00

Crew on site 6:30.  concrete delivery confirmed for 9.

Reactions:  Tom Becker

Sam Cho

#420 2023-10-26 14:56:00

Finished blocking on the east wall.

Tom Becker

#421 2023-10-26 18:07:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

2023-10-27

Luis Ortega

#422 2023-10-27 08:35:00

Need 40 more 2x6 studs tomorrow.

Luis Ortega

#423 2023-10-27 11:13:00

Rain this afternoon, we covered the lumber.

Priya Nair

#424 2023-10-27 11:46:00

Stayed until 7 to fix the beam pocket, it was 2 inches off.

Priya Nair

#425 2023-10-27 13:45:00

Ordered, delivery 7am.

Tom Becker

#426 2023-10-27 14:31:00

ok

2023-10-28

Sam Cho

#427 2023-10-28 06:31:00

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

Priya Nair

#428 2023-10-28 07:18:00

Weekend pour went fine, I was here Saturday 6 to 2.

Luis Ortega

#429 2023-10-28 10:47:00

No problem Sam, leave at 3:30.

Luis Ortega

#430 2023-10-28 17:14:00

Crew on site 6:30.  concrete delivery confirmed for 9.

2023-10-29

Tom Becker

#431 2023-10-29 11:46:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

Luis Ortega

#432 2023-10-29 11:57:00

Rain this afternoon, we covered the lumber.

Priya Nair

#433 2023-10-29 12:55:00

Inspector coming at 2 for the rough framing. I will walk him through.

Priya Nair

#434 2023-10-29 13:38:00

Stayed until 7 to fix the beam pocket, it was 2 inches off.

Reactions:  Tom Becker

Sam Cho

#435 2023-10-29 14:57:00

Finished blocking on the east wall.

2023-10-30

Luis Ortega

#436 2023-10-30 08:18:00

No problem Sam, leave at 3:30.

Sam Cho

#437 2023-10-30 10:23:00

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

Tom Becker

#438 2023-10-30 15:17:00

ok

Priya Nair

#439 2023-10-30 18:01:00

Ordered, delivery 7am.

Luis Ortega

#440 2023-10-30 18:21:00

Need 40 more 2x6 studs tomorrow.

2023-10-31

Priya Nair

#441 2023-10-31 06:32:00

Weekend pour went fine, I was here Saturday 6 to 2.

Tom Becker

#442 2023-10-31 06:47:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

Priya Nair

#443 2023-10-31 12:13:00

Inspector coming at 2 for the rough framing. I will walk him through.

Luis Ortega

#444 2023-10-31 16:15:00

Crew on site 6:30. ☒ concrete delivery confirmed for 9.

Sam Cho

#445 2023-10-31 18:09:00

Finished blocking on the east wall.

2023-11-01

Tom Becker

#446 2023-11-01 08:39:00

ok

Luis Ortega

#447 2023-11-01 12:18:00

Need 40 more 2x6 studs tomorrow.

Priya Nair

#448 2023-11-01 14:50:00

Stayed until 7 to fix the beam pocket, it was 2 inches off.

Priya Nair

#449 2023-11-01 15:42:00

Ordered, delivery 7am.

Luis Ortega

#450 2023-11-01 15:58:00

Rain this afternoon, we covered the lumber.

2023-11-02

Luis Ortega

#451 2023-11-02 07:17:00

No problem Sam, leave at 3:30.

Reactions: 🙄 Tom Becker

Priya Nair

#452 2023-11-02 12:43:00

Inspector coming at 2 for the rough framing. I will walk him through.

Sam Cho

#453 2023-11-02 13:22:00

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

Luis Ortega

#454 2023-11-02 15:16:00

Crew on site 6:30. ✅ concrete delivery confirmed for 9.

Priya Nair

#455 2023-11-02 16:16:00

Weekend pour went fine, I was here Saturday 6 to 2.

2023-11-03

Luis Ortega

#456 2023-11-03 10:36:00

Rain this afternoon, we covered the lumber.

Tom Becker

#457 2023-11-03 11:36:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

Sam Cho

#458 2023-11-03 16:20:00

Finished blocking on the east wall.

Priya Nair

#459 2023-11-03 17:30:00

Stayed until 7 to fix the beam pocket, it was 2 inches off.

2023-11-04

Sam Cho

#460 2023-11-04 07:09:00

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

Tom Becker

#461 2023-11-04 10:13:00

ok

Luis Ortega

#462 2023-11-04 11:07:00

No problem Sam, leave at 3:30.

Priya Nair

#463 2023-11-04 16:00:00

Ordered, delivery 7am.

Luis Ortega

#464 2023-11-04 17:30:00

Need 40 more 2x6 studs tomorrow.

2023-11-05

Luis Ortega

#465 2023-11-05 06:38:00

Crew on site 6:30.  concrete delivery confirmed for 9.

Priya Nair

#466 2023-11-05 13:07:00

Weekend pour went fine, I was here Saturday 6 to 2.

Tom Becker

#467 2023-11-05 14:36:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

Sam Cho

#468 2023-11-05 15:22:00

Finished blocking on the east wall.

Reactions:  Tom Becker

Priya Nair

#469 2023-11-05 16:48:00

Inspector coming at 2 for the rough framing. I will walk him through.

2023-11-06

Tom Becker

#470 2023-11-06 07:27:00

ok

Priya Nair

#471 2023-11-06 09:23:00

Stayed until 7 to fix the beam pocket, it was 2 inches off.

Luis Ortega

#472 2023-11-06 09:51:00

Rain this afternoon, we covered the lumber.

Luis Ortega

#473 2023-11-06 11:52:00

Need 40 more 2x6 studs tomorrow.

Priya Nair

#474 2023-11-06 12:22:00

Ordered, delivery 7am.

2023-11-07

Sam Cho

#475 2023-11-07 07:01:00

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

Priya Nair

#476 2023-11-07 08:07:00

Weekend pour went fine, I was here Saturday 6 to 2.

Luis Ortega

#477 2023-11-07 08:59:00

No problem Sam, leave at 3:30.

Luis Ortega

#478 2023-11-07 15:50:00

Crew on site 6:30.  concrete delivery confirmed for 9.

Priya Nair

#479 2023-11-07 16:53:00

Inspector coming at 2 for the rough framing. I will walk him through.

2023-11-08

Luis Ortega

#480 2023-11-08 07:34:00

Rain this afternoon, we covered the lumber.

Tom Becker

#481 2023-11-08 07:39:00

ok

Sam Cho

#482 2023-11-08 08:45:00

Finished blocking on the east wall.

Tom Becker

#483 2023-11-08 09:35:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

Priya Nair

#484 2023-11-08 15:17:00

Stayed until 7 to fix the beam pocket, it was 2 inches off.

2023-11-09

Luis Ortega

#485 2023-11-09 09:32:00

No problem Sam, leave at 3:30.

Luis Ortega

#486 2023-11-09 10:26:00

Need 40 more 2x6 studs tomorrow.

Priya Nair

#487 2023-11-09 10:27:00

Weekend pour went fine, I was here Saturday 6 to 2.

Priya Nair

#488 2023-11-09 12:16:00

Ordered, delivery 7am.

Reactions: 🙄 Tom Becker

Sam Cho

#489 2023-11-09 14:16:00

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

2023-11-10

Luis Ortega

#490 2023-11-10 09:09:00

Crew on site 6:30. ✅ concrete delivery confirmed for 9.

Priya Nair

#491 2023-11-10 12:50:00

Inspector coming at 2 for the rough framing. I will walk him through.

Sam Cho

#492 2023-11-10 12:55:00

Finished blocking on the east wall.

Tom Becker

#493 2023-11-10 16:34:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

2023-11-11

Tom Becker

#494 2023-11-11 11:36:00

ok

Priya Nair

#495 2023-11-11 15:34:00

Stayed until 7 to fix the beam pocket, it was 2 inches off.

Luis Ortega

#496 2023-11-11 16:29:00

Need 40 more 2x6 studs tomorrow.

Priya Nair

#497 2023-11-11 17:07:00

Ordered, delivery 7am.

Luis Ortega

#498 2023-11-11 17:35:00

Rain this afternoon, we covered the lumber.

2023-11-12

Priya Nair

#499 2023-11-12 07:25:00

Inspector coming at 2 for the rough framing. I will walk him through.

Reactions: 🙄 Tom Becker

Sam Cho

#500 2023-11-12 10:55:00

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

Priya Nair

#501 2023-11-12 11:14:00

Weekend pour went fine, I was here Saturday 6 to 2.

Luis Ortega

#502 2023-11-12 11:51:00

Crew on site 6:30. ✅ concrete delivery confirmed for 9.

Luis Ortega

#503 2023-11-12 16:14:00

No problem Sam, leave at 3:30.

2023-11-13

Tom Becker

#504 2023-11-13 07:35:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

Priya Nair

#505 2023-11-13 10:06:00

Stayed until 7 to fix the beam pocket, it was 2 inches off.

Luis Ortega

#506 2023-11-13 11:20:00

Rain this afternoon, we covered the lumber.

Sam Cho

#507 2023-11-13 13:19:00

Finished blocking on the east wall.

Tom Becker

#508 2023-11-13 17:14:00

ok

2023-11-14

Luis Ortega

#509 2023-11-14 07:15:00

Need 40 more 2x6 studs tomorrow.

Sam Cho

#510 2023-11-14 11:32:00

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

Luis Ortega

#511 2023-11-14 12:09:00

No problem Sam, leave at 3:30.

Priya Nair

#512 2023-11-14 16:11:00

Ordered, delivery 7am.

Priya Nair

#513 2023-11-14 17:56:00

Weekend pour went fine, I was here Saturday 6 to 2.

2023-11-15

Sam Cho

#514 2023-11-15 08:06:00

Finished blocking on the east wall.

Priya Nair

#515 2023-11-15 09:05:00

Inspector coming at 2 for the rough framing. I will walk him through.

Luis Ortega

#516 2023-11-15 11:54:00

Rain this afternoon, we covered the lumber.

Luis Ortega

#517 2023-11-15 14:03:00

Crew on site 6:30.  concrete delivery confirmed for 9.

Tom Becker

#518 2023-11-15 14:36:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

2023-11-16

Priya Nair

#519 2023-11-16 07:15:00

Stayed until 7 to fix the beam pocket, it was 2 inches off.

Priya Nair

#520 2023-11-16 07:16:00

Ordered, delivery 7am.

Luis Ortega

#521 2023-11-16 13:08:00

Need 40 more 2x6 studs tomorrow.

Tom Becker

#522 2023-11-16 15:56:00

ok

Reactions:  Tom Becker

2023-11-17

Priya Nair

#523 2023-11-17 07:05:00

Inspector coming at 2 for the rough framing. I will walk him through.

Priya Nair

#524 2023-11-17 12:23:00

Weekend pour went fine, I was here Saturday 6 to 2.

Luis Ortega

#525 2023-11-17 13:18:00

Crew on site 6:30.  concrete delivery confirmed for 9.

Luis Ortega

#526 2023-11-17 15:26:00

No problem Sam, leave at 3:30.

Sam Cho

#527 2023-11-17 16:55:00

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

2023-11-18

Luis Ortega

#528 2023-11-18 07:28:00

Rain this afternoon, we covered the lumber.

Priya Nair

#529 2023-11-18 09:20:00

Stayed until 7 to fix the beam pocket, it was 2 inches off.

Tom Becker

#530 2023-11-18 11:30:00

ok

Sam Cho

#531 2023-11-18 12:37:00

Finished blocking on the east wall.

Tom Becker

#532 2023-11-18 13:46:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

2023-11-19

Sam Cho

#533 2023-11-19 07:09:00

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

Luis Ortega

#534 2023-11-19 07:19:00

Need 40 more 2x6 studs tomorrow.

Priya Nair

#535 2023-11-19 09:41:00

Ordered, delivery 7am.

Priya Nair

#536 2023-11-19 12:29:00

Weekend pour went fine, I was here Saturday 6 to 2.

Reactions:  Tom Becker

Luis Ortega

#537 2023-11-19 15:04:00

No problem Sam, leave at 3:30.

2023-11-20

Luis Ortega

#538 2023-11-20 07:30:00

Crew on site 6:30.  concrete delivery confirmed for 9.

Priya Nair

#539 2023-11-20 10:00:00

Inspector coming at 2 for the rough framing. I will walk him through.

Tom Becker

#540 2023-11-20 10:08:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

Sam Cho

#541 2023-11-20 10:49:00

Finished blocking on the east wall.

Luis Ortega

#542 2023-11-20 17:39:00

Rain this afternoon, we covered the lumber.

2023-11-21

Luis Ortega

#543 2023-11-21 06:41:00

Need 40 more 2x6 studs tomorrow.

Priya Nair

#544 2023-11-21 11:06:00

Ordered, delivery 7am.

Tom Becker

#545 2023-11-21 14:32:00

ok

Sam Cho

#546 2023-11-21 16:28:00

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

Priya Nair

#547 2023-11-21 17:57:00

Stayed until 7 to fix the beam pocket, it was 2 inches off.

2023-11-22

Luis Ortega

#548 2023-11-22 07:54:00

No problem Sam, leave at 3:30.

Priya Nair

#549 2023-11-22 09:29:00

Weekend pour went fine, I was here Saturday 6 to 2.

Priya Nair

#550 2023-11-22 10:33:00

Inspector coming at 2 for the rough framing. I will walk him through.

Luis Ortega

#551 2023-11-22 13:02:00

Crew on site 6:30.  concrete delivery confirmed for 9.

2023-11-23

Sam Cho

#552 2023-11-23 08:29:00

Finished blocking on the east wall.

Tom Becker

ok

#553 2023-11-23 15:05:00

Luis Ortega

Rain this afternoon, we covered the lumber.

Reactions: 🙄 Tom Becker

#554 2023-11-23 15:25:00

Tom Becker

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

#555 2023-11-23 16:17:00

Priya Nair

Stayed until 7 to fix the beam pocket, it was 2 inches off.

#556 2023-11-23 16:46:00

2023-11-24

Priya Nair

Ordered, delivery 7am.

#557 2023-11-24 08:51:00

Sam Cho

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

#558 2023-11-24 11:01:00

Luis Ortega

No problem Sam, leave at 3:30.

#559 2023-11-24 12:31:00

Priya Nair

Weekend pour went fine, I was here Saturday 6 to 2.

#560 2023-11-24 13:16:00

Luis Ortega

Need 40 more 2x6 studs tomorrow.

#561 2023-11-24 15:29:00

2023-11-25

Luis Ortega

Rain this afternoon, we covered the lumber.

#562 2023-11-25 07:45:00

Priya Nair

Inspector coming at 2 for the rough framing. I will walk him through.

#563 2023-11-25 08:30:00

Luis Ortega

Crew on site 6:30. ✅ concrete delivery confirmed for 9.

#564 2023-11-25 10:07:00

Sam Cho

Finished blocking on the east wall.

#565 2023-11-25 13:13:00

Tom Becker

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

#566 2023-11-25 16:03:00

2023-11-26

Priya Nair

Ordered, delivery 7am.

#567 2023-11-26 07:34:00

Tom Becker ok	#568 2023-11-26 10:34:00
Sam Cho Mañana llego a las 6:45, tengo cita en la clínica a las 4. Reactions: 🙄 Tom Becker	#569 2023-11-26 14:13:00
Priya Nair Stayed until 7 to fix the beam pocket, it was 2 inches off.	#570 2023-11-26 14:27:00
Luis Ortega Need 40 more 2x6 studs tomorrow.	#571 2023-11-26 15:30:00
2023-11-27	
Priya Nair Weekend pour went fine, I was here Saturday 6 to 2.	#572 2023-11-27 06:44:00
Luis Ortega Crew on site 6:30. ✅ concrete delivery confirmed for 9.	#573 2023-11-27 07:38:00
Priya Nair Inspector coming at 2 for the rough framing. I will walk him through.	#574 2023-11-27 08:41:00
Tom Becker Thanks. Keep the end time to 3:30 this week, we are over budget on labor.	#575 2023-11-27 14:31:00
Luis Ortega No problem Sam, leave at 3:30.	#576 2023-11-27 16:47:00
2023-11-28	
Tom Becker ok	#577 2023-11-28 06:34:00
Luis Ortega Rain this afternoon, we covered the lumber.	#578 2023-11-28 13:44:00
Priya Nair Stayed until 7 to fix the beam pocket, it was 2 inches off.	#579 2023-11-28 13:51:00
Sam Cho Finished blocking on the east wall.	#580 2023-11-28 15:44:00
2023-11-29	
Luis Ortega No problem Sam, leave at 3:30.	#581 2023-11-29 08:01:00
Priya Nair Ordered, delivery 7am.	#582 2023-11-29 12:55:00

Luis Ortega

#583 2023-11-29 14:27:00

Need 40 more 2x6 studs tomorrow.

Priya Nair

#584 2023-11-29 16:15:00

Weekend pour went fine, I was here Saturday 6 to 2.

Sam Cho

#585 2023-11-29 17:26:00

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

2023-11-30

Tom Becker

#586 2023-11-30 07:06:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

Reactions: 🙄 Tom Becker

Luis Ortega

#587 2023-11-30 13:54:00

Crew on site 6:30. ✅ concrete delivery confirmed for 9.

Luis Ortega

#588 2023-11-30 15:49:00

Rain this afternoon, we covered the lumber.

Sam Cho

#589 2023-11-30 16:01:00

Finished blocking on the east wall.

Priya Nair

#590 2023-11-30 18:22:00

Inspector coming at 2 for the rough framing. I will walk him through.

2023-12-01

Tom Becker

#591 2023-12-01 09:09:00

ok

Priya Nair

#592 2023-12-01 10:40:00

Stayed until 7 to fix the beam pocket, it was 2 inches off.

Luis Ortega

#593 2023-12-01 12:51:00

Need 40 more 2x6 studs tomorrow.

Priya Nair

#594 2023-12-01 14:07:00

Ordered, delivery 7am.

Sam Cho

#595 2023-12-01 17:46:00

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

2023-12-02

Luis Ortega

#596 2023-12-02 07:36:00

Crew on site 6:30. ✅ concrete delivery confirmed for 9.

Priya Nair

#597 2023-12-02 10:39:00

Weekend pour went fine, I was here Saturday 6 to 2.

Tom Becker

#598 2023-12-02 12:49:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

Priya Nair

#599 2023-12-02 16:55:00

Inspector coming at 2 for the rough framing. I will walk him through.

Luis Ortega

#600 2023-12-02 17:05:00

No problem Sam, leave at 3:30.

2023-12-03

Sam Cho

#601 2023-12-03 10:32:00

Finished blocking on the east wall.

Luis Ortega

#602 2023-12-03 10:40:00

Need 40 more 2x6 studs tomorrow.

Reactions: 🙄 Tom Becker

Priya Nair

#603 2023-12-03 12:28:00

Stayed until 7 to fix the beam pocket, it was 2 inches off.

Tom Becker

#604 2023-12-03 14:33:00

ok

Luis Ortega

#605 2023-12-03 14:42:00

Rain this afternoon, we covered the lumber.

2023-12-04

Priya Nair

#606 2023-12-04 06:41:00

Ordered, delivery 7am.

Luis Ortega

#607 2023-12-04 11:16:00

No problem Sam, leave at 3:30.

Sam Cho

#608 2023-12-04 16:56:00

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

Priya Nair

#609 2023-12-04 17:59:00

Weekend pour went fine, I was here Saturday 6 to 2.

2023-12-05

Luis Ortega

#610 2023-12-05 13:02:00

Rain this afternoon, we covered the lumber.

Luis Ortega

#611 2023-12-05 14:29:00

Crew on site 6:30. ✅ concrete delivery confirmed for 9.

Priya Nair

#612 2023-12-05 16:33:00

Inspector coming at 2 for the rough framing. I will walk him through.

Tom Becker

#613 2023-12-05 16:49:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

Sam Cho

#614 2023-12-05 18:11:00

Finished blocking on the east wall.

2023-12-06

Priya Nair

#615 2023-12-06 09:48:00

Stayed until 7 to fix the beam pocket, it was 2 inches off.

Priya Nair

#616 2023-12-06 11:09:00

Ordered, delivery 7am.

Luis Ortega

#617 2023-12-06 11:47:00

Need 40 more 2x6 studs tomorrow.

Tom Becker

#618 2023-12-06 12:57:00

ok

Sam Cho

#619 2023-12-06 17:34:00

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

2023-12-07

Priya Nair

#620 2023-12-07 12:15:00

Inspector coming at 2 for the rough framing. I will walk him through.

Tom Becker

#621 2023-12-07 13:36:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

Luis Ortega

#622 2023-12-07 14:11:00

No problem Sam, leave at 3:30.

Priya Nair

#623 2023-12-07 15:50:00

Weekend pour went fine, I was here Saturday 6 to 2.

Luis Ortega

#624 2023-12-07 18:08:00

Crew on site 6:30.  concrete delivery confirmed for 9.

Reactions:  Tom Becker

2023-12-08

Priya Nair

#625 2023-12-08 09:25:00

Stayed until 7 to fix the beam pocket, it was 2 inches off.

Sam Cho

#626 2023-12-08 11:48:00

Finished blocking on the east wall.

Luis Ortega

#627 2023-12-08 13:33:00

Rain this afternoon, we covered the lumber.

Tom Becker ok	#628 2023-12-08 15:52:00
Luis Ortega Need 40 more 2x6 studs tomorrow.	#629 2023-12-08 17:42:00
2023-12-09	
Luis Ortega No problem Sam, leave at 3:30.	#630 2023-12-09 10:45:00
Sam Cho Mañana llego a las 6:45, tengo cita en la clínica a las 4.	#631 2023-12-09 12:01:00
Luis Ortega Crew on site 6:30.  concrete delivery confirmed for 9.	#632 2023-12-09 12:16:00
Priya Nair Ordered, delivery 7am.	#633 2023-12-09 12:55:00
Priya Nair Weekend pour went fine, I was here Saturday 6 to 2.	#634 2023-12-09 13:19:00
2023-12-10	
Priya Nair Stayed until 7 to fix the beam pocket, it was 2 inches off. Reactions:  Tom Becker	#635 2023-12-10 07:59:00
Sam Cho Finished blocking on the east wall.	#636 2023-12-10 13:42:00
Tom Becker Thanks. Keep the end time to 3:30 this week, we are over budget on labor.	#637 2023-12-10 16:13:00
Luis Ortega Rain this afternoon, we covered the lumber.	#638 2023-12-10 16:28:00
Priya Nair Inspector coming at 2 for the rough framing. I will walk him through.	#639 2023-12-10 17:38:00
2023-12-11	
Priya Nair Ordered, delivery 7am.	#640 2023-12-11 08:58:00
Tom Becker ok	#641 2023-12-11 10:37:00
Luis Ortega Need 40 more 2x6 studs tomorrow.	#642 2023-12-11 11:38:00

Sam Cho

#643 2023-12-11 18:16:00

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

2023-12-12

Luis Ortega

#644 2023-12-12 07:09:00

No problem Sam, leave at 3:30.

Priya Nair

#645 2023-12-12 08:53:00

Weekend pour went fine, I was here Saturday 6 to 2.

Luis Ortega

#646 2023-12-12 09:00:00

Crew on site 6:30.  concrete delivery confirmed for 9.

Tom Becker

#647 2023-12-12 09:03:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

Priya Nair

#648 2023-12-12 12:44:00

Inspector coming at 2 for the rough framing. I will walk him through.

2023-12-13

Sam Cho

#649 2023-12-13 07:52:00

Finished blocking on the east wall.

Luis Ortega

#650 2023-12-13 10:11:00

Need 40 more 2x6 studs tomorrow.

Tom Becker

#651 2023-12-13 11:56:00

ok

Luis Ortega

#652 2023-12-13 15:21:00

Rain this afternoon, we covered the lumber.

Priya Nair

#653 2023-12-13 15:38:00

Stayed until 7 to fix the beam pocket, it was 2 inches off.

2023-12-14

Priya Nair

#654 2023-12-14 10:21:00

Weekend pour went fine, I was here Saturday 6 to 2.

Sam Cho

#655 2023-12-14 13:06:00

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

Luis Ortega

#656 2023-12-14 15:08:00

No problem Sam, leave at 3:30.

Reactions:  Tom Becker

Luis Ortega

#657 2023-12-14 17:11:00

Crew on site 6:30.  concrete delivery confirmed for 9.

Priya Nair

#658 2023-12-14 17:17:00

Ordered, delivery 7am.

2023-12-15

Sam Cho

#659 2023-12-15 08:27:00

Finished blocking on the east wall.

Luis Ortega

#660 2023-12-15 08:31:00

Rain this afternoon, we covered the lumber.

Tom Becker

#661 2023-12-15 12:25:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

Priya Nair

#662 2023-12-15 13:31:00

Inspector coming at 2 for the rough framing. I will walk him through.

Priya Nair

#663 2023-12-15 15:55:00

Stayed until 7 to fix the beam pocket, it was 2 inches off.

2023-12-16

Priya Nair

#664 2023-12-16 07:12:00

Ordered, delivery 7am.

Sam Cho

#665 2023-12-16 07:20:00

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

Luis Ortega

#666 2023-12-16 07:48:00

Need 40 more 2x6 studs tomorrow.

Luis Ortega

#667 2023-12-16 11:27:00

No problem Sam, leave at 3:30.

Tom Becker

#668 2023-12-16 16:11:00

ok

2023-12-17

Priya Nair

#669 2023-12-17 07:10:00

Inspector coming at 2 for the rough framing. I will walk him through.

Priya Nair

#670 2023-12-17 09:42:00

Weekend pour went fine, I was here Saturday 6 to 2.

Luis Ortega

#671 2023-12-17 14:06:00

Crew on site 6:30.  concrete delivery confirmed for 9.

Tom Becker

#672 2023-12-17 16:45:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

2023-12-18

Sam Cho

Finished blocking on the east wall.

Reactions: 🙄 Tom Becker

#673 2023-12-18 08:24:00

Tom Becker

ok

#674 2023-12-18 09:33:00

Luis Ortega

Rain this afternoon, we covered the lumber.

#675 2023-12-18 10:32:00

Priya Nair

Stayed until 7 to fix the beam pocket, it was 2 inches off.

#676 2023-12-18 14:22:00

Luis Ortega

Need 40 more 2x6 studs tomorrow.

#677 2023-12-18 15:47:00

2023-12-19

Luis Ortega

Crew on site 6:30. ✅ concrete delivery confirmed for 9.

#678 2023-12-19 09:14:00

Priya Nair

Ordered, delivery 7am.

#679 2023-12-19 12:27:00

Luis Ortega

No problem Sam, leave at 3:30.

#680 2023-12-19 13:12:00

Priya Nair

Weekend pour went fine, I was here Saturday 6 to 2.

#681 2023-12-19 13:19:00

Sam Cho

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

#682 2023-12-19 14:24:00

2023-12-20

Luis Ortega

Rain this afternoon, we covered the lumber.

#683 2023-12-20 09:18:00

Priya Nair

Stayed until 7 to fix the beam pocket, it was 2 inches off.

#684 2023-12-20 11:49:00

Priya Nair

Inspector coming at 2 for the rough framing. I will walk him through.

#685 2023-12-20 13:02:00

Tom Becker

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

#686 2023-12-20 14:21:00

Sam Cho

Finished blocking on the east wall.

#687 2023-12-20 15:49:00

2023-12-21

Luis Ortega

#688 2023-12-21 07:35:00

Need 40 more 2x6 studs tomorrow.

Tom Becker

#689 2023-12-21 10:14:00

ok

Priya Nair

#690 2023-12-21 10:23:00

Ordered, delivery 7am.

Reactions: 🙄 Tom Becker

Sam Cho

#691 2023-12-21 11:56:00

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

Luis Ortega

#692 2023-12-21 15:11:00

No problem Sam, leave at 3:30.

2023-12-22

Sam Cho

#693 2023-12-22 07:52:00

Finished blocking on the east wall.

Priya Nair

#694 2023-12-22 10:21:00

Weekend pour went fine, I was here Saturday 6 to 2.

Luis Ortega

#695 2023-12-22 14:04:00

Crew on site 6:30. ✅ concrete delivery confirmed for 9.

Tom Becker

#696 2023-12-22 15:37:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

Priya Nair

#697 2023-12-22 15:50:00

Inspector coming at 2 for the rough framing. I will walk him through.

2023-12-23

Luis Ortega

#698 2023-12-23 06:57:00

Rain this afternoon, we covered the lumber.

Priya Nair

#699 2023-12-23 10:49:00

Stayed until 7 to fix the beam pocket, it was 2 inches off.

Luis Ortega

#700 2023-12-23 14:48:00

Need 40 more 2x6 studs tomorrow.

Tom Becker

#701 2023-12-23 17:48:00

ok

2023-12-24

Luis Ortega

#702 2023-12-24 07:05:00

No problem Sam, leave at 3:30.

Priya Nair

#703 2023-12-24 08:57:00

Ordered, delivery 7am.

Sam Cho

#704 2023-12-24 14:26:00

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

Priya Nair

#705 2023-12-24 15:53:00

Weekend pour went fine, I was here Saturday 6 to 2.

Luis Ortega

#706 2023-12-24 18:03:00

Crew on site 6:30.  concrete delivery confirmed for 9.

2023-12-25

Priya Nair

#707 2023-12-25 08:55:00

Stayed until 7 to fix the beam pocket, it was 2 inches off.

Tom Becker

#708 2023-12-25 09:12:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

Priya Nair

#709 2023-12-25 10:56:00

Inspector coming at 2 for the rough framing. I will walk him through.

Reactions:  Tom Becker

Sam Cho

#710 2023-12-25 13:25:00

Finished blocking on the east wall.

Luis Ortega

#711 2023-12-25 13:55:00

Rain this afternoon, we covered the lumber.

2023-12-26

Tom Becker

#712 2023-12-26 07:34:00

ok

Luis Ortega

#713 2023-12-26 13:07:00

No problem Sam, leave at 3:30.

Sam Cho

#714 2023-12-26 15:23:00

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

Priya Nair

#715 2023-12-26 15:48:00

Ordered, delivery 7am.

Luis Ortega

#716 2023-12-26 16:49:00

Need 40 more 2x6 studs tomorrow.

2023-12-27

Tom Becker

#717 2023-12-27 09:01:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

Sam Cho

#718 2023-12-27 10:26:00

Finished blocking on the east wall.

Priya Nair

#719 2023-12-27 13:06:00

Weekend pour went fine, I was here Saturday 6 to 2.

Luis Ortega

#720 2023-12-27 13:23:00

Crew on site 6:30.  concrete delivery confirmed for 9.

Priya Nair

#721 2023-12-27 17:42:00

Inspector coming at 2 for the rough framing. I will walk him through.

2023-12-28

Luis Ortega

#722 2023-12-28 08:44:00

Rain this afternoon, we covered the lumber.

Priya Nair

#723 2023-12-28 13:28:00

Stayed until 7 to fix the beam pocket, it was 2 inches off.

Luis Ortega

#724 2023-12-28 13:30:00

Need 40 more 2x6 studs tomorrow.

Tom Becker

#725 2023-12-28 16:40:00

ok

Reactions:  Tom Becker

Priya Nair

#726 2023-12-28 16:49:00

Ordered, delivery 7am.

2023-12-29

Sam Cho

#727 2023-12-29 07:45:00

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

Luis Ortega

#728 2023-12-29 09:28:00

Crew on site 6:30.  concrete delivery confirmed for 9.

Luis Ortega

#729 2023-12-29 12:52:00

No problem Sam, leave at 3:30.

Priya Nair

#730 2023-12-29 13:57:00

Weekend pour went fine, I was here Saturday 6 to 2.

2023-12-30

Priya Nair

#731 2023-12-30 09:36:00

Inspector coming at 2 for the rough framing. I will walk him through.

Tom Becker

#732 2023-12-30 11:33:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

Luis Ortega

#733 2023-12-30 12:16:00

Rain this afternoon, we covered the lumber.

Priya Nair

#734 2023-12-30 13:04:00

Stayed until 7 to fix the beam pocket, it was 2 inches off.

Sam Cho

#735 2023-12-30 17:09:00

Finished blocking on the east wall.

2023-12-31

Tom Becker

#736 2023-12-31 07:25:00

ok

Luis Ortega

#737 2023-12-31 09:03:00

Need 40 more 2x6 studs tomorrow.

Sam Cho

#738 2023-12-31 15:35:00

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

Luis Ortega

#739 2023-12-31 15:41:00

No problem Sam, leave at 3:30.

Priya Nair

#740 2023-12-31 17:44:00

Ordered, delivery 7am.

2024-01-01

Tom Becker

#741 2024-01-01 12:34:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

Priya Nair

#742 2024-01-01 14:37:00

Weekend pour went fine, I was here Saturday 6 to 2.

Reactions: 🙄 Tom Becker

Sam Cho

#743 2024-01-01 15:03:00

Finished blocking on the east wall.

Priya Nair

#744 2024-01-01 17:42:00

Inspector coming at 2 for the rough framing. I will walk him through.

Luis Ortega

#745 2024-01-01 18:22:00

Crew on site 6:30. ✅ concrete delivery confirmed for 9.

2024-01-02

Priya Nair

#746 2024-01-02 06:41:00

Stayed until 7 to fix the beam pocket, it was 2 inches off.

Priya Nair

#747 2024-01-02 13:11:00

Ordered, delivery 7am.

Luis Ortega

#748 2024-01-02 15:06:00

Need 40 more 2x6 studs tomorrow.

Tom Becker

#749 2024-01-02 15:51:00

ok

Luis Ortega

#750 2024-01-02 17:33:00

Rain this afternoon, we covered the lumber.

2024-01-03

Sam Cho

#751 2024-01-03 06:42:00

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

Priya Nair

#752 2024-01-03 06:53:00

Weekend pour went fine, I was here Saturday 6 to 2.

Luis Ortega

#753 2024-01-03 10:23:00

Crew on site 6:30.  concrete delivery confirmed for 9.

Priya Nair

#754 2024-01-03 16:47:00

Inspector coming at 2 for the rough framing. I will walk him through.

Luis Ortega

#755 2024-01-03 16:55:00

No problem Sam, leave at 3:30.

2024-01-04

Priya Nair

#756 2024-01-04 06:49:00

Stayed until 7 to fix the beam pocket, it was 2 inches off.

Luis Ortega

#757 2024-01-04 13:12:00

Rain this afternoon, we covered the lumber.

Reactions:  Tom Becker

Sam Cho

#758 2024-01-04 15:49:00

Finished blocking on the east wall.

Tom Becker

#759 2024-01-04 18:19:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

2024-01-05

Luis Ortega

#760 2024-01-05 07:48:00

No problem Sam, leave at 3:30.

Tom Becker

#761 2024-01-05 09:49:00

ok

Sam Cho

#762 2024-01-05 14:33:00

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

Luis Ortega

#763 2024-01-05 14:37:00

Need 40 more 2x6 studs tomorrow.

Priya Nair

#764 2024-01-05 15:49:00

Ordered, delivery 7am.

2024-01-06

Sam Cho

#765 2024-01-06 10:19:00

Finished blocking on the east wall.

Priya Nair

#766 2024-01-06 12:46:00

Inspector coming at 2 for the rough framing. I will walk him through.

Priya Nair

#767 2024-01-06 14:28:00

Weekend pour went fine, I was here Saturday 6 to 2.

Tom Becker

#768 2024-01-06 15:41:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

Luis Ortega

#769 2024-01-06 17:47:00

Crew on site 6:30.  concrete delivery confirmed for 9.

2024-01-07

Luis Ortega

#770 2024-01-07 11:14:00

Need 40 more 2x6 studs tomorrow.

Tom Becker

#771 2024-01-07 13:21:00

ok

Luis Ortega

#772 2024-01-07 13:23:00

Rain this afternoon, we covered the lumber.

Priya Nair

#773 2024-01-07 14:00:00

Stayed until 7 to fix the beam pocket, it was 2 inches off.

Priya Nair

#774 2024-01-07 17:02:00

Ordered, delivery 7am.

2024-01-08

Priya Nair

#775 2024-01-08 09:06:00

Weekend pour went fine, I was here Saturday 6 to 2.

Luis Ortega

#776 2024-01-08 09:35:00

Crew on site 6:30.  concrete delivery confirmed for 9.

Sam Cho

#777 2024-01-08 10:45:00

Mañana llevo a las 6:45, tengo cita en la clínica a las 4.

Reactions:  Tom Becker

Priya Nair

#778 2024-01-08 11:13:00

Inspector coming at 2 for the rough framing. I will walk him through.

Luis Ortega

#779 2024-01-08 17:34:00

No problem Sam, leave at 3:30.

2024-01-09

Tom Becker

#780 2024-01-09 07:10:00

ok

Luis Ortega

#781 2024-01-09 10:33:00

Rain this afternoon, we covered the lumber.

Sam Cho

#782 2024-01-09 11:26:00

Finished blocking on the east wall.

Priya Nair

#783 2024-01-09 11:44:00

Stayed until 7 to fix the beam pocket, it was 2 inches off.

Tom Becker

#784 2024-01-09 16:56:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

2024-01-10

Luis Ortega

#785 2024-01-10 09:39:00

No problem Sam, leave at 3:30.

Priya Nair

#786 2024-01-10 15:19:00

Weekend pour went fine, I was here Saturday 6 to 2.

Priya Nair

#787 2024-01-10 17:24:00

Ordered, delivery 7am.

Luis Ortega

#788 2024-01-10 17:57:00

Need 40 more 2x6 studs tomorrow.

Sam Cho

#789 2024-01-10 18:00:00

Mañana llevo a las 6:45, tengo cita en la clínica a las 4.

2024-01-11

Sam Cho

#790 2024-01-11 10:16:00

Finished blocking on the east wall.

Priya Nair

#791 2024-01-11 12:55:00

Inspector coming at 2 for the rough framing. I will walk him through.

Luis Ortega

#792 2024-01-11 13:53:00

Crew on site 6:30.  concrete delivery confirmed for 9.

Tom Becker

#793 2024-01-11 15:22:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

Reactions:  Tom Becker

2024-01-12

Priya Nair

#794 2024-01-12 06:46:00

Stayed until 7 to fix the beam pocket, it was 2 inches off.

Priya Nair

#795 2024-01-12 09:03:00

Ordered, delivery 7am.

Luis Ortega

#796 2024-01-12 11:31:00

Need 40 more 2x6 studs tomorrow.

Tom Becker

#797 2024-01-12 16:35:00

ok

Luis Ortega

#798 2024-01-12 18:21:00

Rain this afternoon, we covered the lumber.

2024-01-13

Luis Ortega

#799 2024-01-13 08:40:00

No problem Sam, leave at 3:30.

Priya Nair

#800 2024-01-13 10:34:00

Weekend pour went fine, I was here Saturday 6 to 2.

Luis Ortega

#801 2024-01-13 14:39:00

Crew on site 6:30.  concrete delivery confirmed for 9.

Sam Cho

#802 2024-01-13 17:08:00

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

Priya Nair

#803 2024-01-13 17:56:00

Inspector coming at 2 for the rough framing. I will walk him through.

2024-01-14

Sam Cho

#804 2024-01-14 10:28:00

Finished blocking on the east wall.

Tom Becker

#805 2024-01-14 13:44:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

Luis Ortega

#806 2024-01-14 14:01:00

Rain this afternoon, we covered the lumber.

Tom Becker

#807 2024-01-14 14:33:00

ok

Priya Nair

#808 2024-01-14 17:08:00

Stayed until 7 to fix the beam pocket, it was 2 inches off.

2024-01-15

Priya Nair

#809 2024-01-15 10:43:00

Ordered, delivery 7am.

Luis Ortega

#810 2024-01-15 10:45:00

Need 40 more 2x6 studs tomorrow.

Reactions: 🙄 Tom Becker

Sam Cho

#811 2024-01-15 11:23:00

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

Luis Ortega

#812 2024-01-15 12:10:00

No problem Sam, leave at 3:30.

Priya Nair

#813 2024-01-15 15:58:00

Weekend pour went fine, I was here Saturday 6 to 2.

2024-01-16

Luis Ortega

#814 2024-01-16 10:07:00

Crew on site 6:30. ✅ concrete delivery confirmed for 9.

Sam Cho

#815 2024-01-16 10:48:00

Finished blocking on the east wall.

Tom Becker

#816 2024-01-16 12:33:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

Priya Nair

#817 2024-01-16 13:08:00

Inspector coming at 2 for the rough framing. I will walk him through.

Luis Ortega

#818 2024-01-16 15:08:00

Rain this afternoon, we covered the lumber.

2024-01-17

Priya Nair

#819 2024-01-17 08:52:00

Stayed until 7 to fix the beam pocket, it was 2 inches off.

Luis Ortega

#820 2024-01-17 08:58:00

Need 40 more 2x6 studs tomorrow.

Tom Becker

#821 2024-01-17 11:33:00

ok

Priya Nair

#822 2024-01-17 11:48:00

Ordered, delivery 7am.

2024-01-18

Luis Ortega

#823 2024-01-18 11:15:00

Crew on site 6:30.  concrete delivery confirmed for 9.

Reactions:  Tom Becker

Priya Nair

#824 2024-01-18 12:28:00

Weekend pour went fine, I was here Saturday 6 to 2.

Priya Nair

#825 2024-01-18 16:29:00

Inspector coming at 2 for the rough framing. I will walk him through.

Sam Cho

#826 2024-01-18 16:40:00

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

Luis Ortega

#827 2024-01-18 16:49:00

No problem Sam, leave at 3:30.

2024-01-19

Tom Becker

#828 2024-01-19 06:42:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

Sam Cho

#829 2024-01-19 10:31:00

Finished blocking on the east wall.

Priya Nair

#830 2024-01-19 11:48:00

Stayed until 7 to fix the beam pocket, it was 2 inches off.

Tom Becker

#831 2024-01-19 13:13:00

ok

Luis Ortega

#832 2024-01-19 18:11:00

Rain this afternoon, we covered the lumber.

2024-01-20

Priya Nair

#833 2024-01-20 07:32:00

Ordered, delivery 7am.

Priya Nair

#834 2024-01-20 10:56:00

Weekend pour went fine, I was here Saturday 6 to 2.

Luis Ortega

#835 2024-01-20 11:11:00

No problem Sam, leave at 3:30.

Sam Cho

#836 2024-01-20 15:41:00

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

Luis Ortega

#837 2024-01-20 18:13:00

Need 40 more 2x6 studs tomorrow.

2024-01-21

Sam Cho

#838 2024-01-21 08:54:00

Finished blocking on the east wall.

Luis Ortega

#839 2024-01-21 13:22:00

Crew on site 6:30.  concrete delivery confirmed for 9.

Luis Ortega

#840 2024-01-21 13:58:00

Rain this afternoon, we covered the lumber.

Priya Nair

#841 2024-01-21 15:58:00

Inspector coming at 2 for the rough framing. I will walk him through.

Tom Becker

#842 2024-01-21 18:05:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

2024-01-22

Tom Becker

#843 2024-01-22 07:41:00

ok

Priya Nair

#844 2024-01-22 08:39:00

Stayed until 7 to fix the beam pocket, it was 2 inches off.

Reactions:  Tom Becker

Sam Cho

#845 2024-01-22 09:45:00

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

Luis Ortega

#846 2024-01-22 15:59:00

Need 40 more 2x6 studs tomorrow.

Priya Nair

#847 2024-01-22 16:27:00

Ordered, delivery 7am.

2024-01-23

Priya Nair

#848 2024-01-23 10:53:00

Weekend pour went fine, I was here Saturday 6 to 2.

Luis Ortega

#849 2024-01-23 13:36:00

No problem Sam, leave at 3:30.

Luis Ortega

#850 2024-01-23 13:50:00

Crew on site 6:30.  concrete delivery confirmed for 9.

Priya Nair

#851 2024-01-23 17:47:00

Inspector coming at 2 for the rough framing. I will walk him through.

2024-01-24

Tom Becker

#852 2024-01-24 07:17:00

ok

Sam Cho

#853 2024-01-24 08:49:00

Finished blocking on the east wall.

Tom Becker

#854 2024-01-24 10:37:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

Luis Ortega

#855 2024-01-24 13:27:00

Rain this afternoon, we covered the lumber.

Priya Nair

#856 2024-01-24 15:42:00

Stayed until 7 to fix the beam pocket, it was 2 inches off.

2024-01-25

Luis Ortega

#857 2024-01-25 10:01:00

Need 40 more 2x6 studs tomorrow.

Sam Cho

#858 2024-01-25 12:37:00

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

Priya Nair

#859 2024-01-25 14:53:00

Ordered, delivery 7am.

Priya Nair

#860 2024-01-25 14:56:00

Weekend pour went fine, I was here Saturday 6 to 2.

Luis Ortega

#861 2024-01-25 16:32:00

No problem Sam, leave at 3:30.

Reactions:  Tom Becker

2024-01-26

Sam Cho

#862 2024-01-26 08:29:00

Finished blocking on the east wall.

Priya Nair

#863 2024-01-26 08:43:00

Inspector coming at 2 for the rough framing. I will walk him through.

Luis Ortega

#864 2024-01-26 10:26:00

Crew on site 6:30.  concrete delivery confirmed for 9.

Tom Becker

#865 2024-01-26 10:32:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

Luis Ortega

#866 2024-01-26 12:57:00

Rain this afternoon, we covered the lumber.

2024-01-27

Sam Cho

#867 2024-01-27 09:24:00

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

Luis Ortega

#868 2024-01-27 11:37:00

Need 40 more 2x6 studs tomorrow.

Priya Nair

#869 2024-01-27 14:07:00

Stayed until 7 to fix the beam pocket, it was 2 inches off.

Tom Becker

#870 2024-01-27 14:16:00

ok

Priya Nair

#871 2024-01-27 16:46:00

Ordered, delivery 7am.

2024-01-28

Luis Ortega

#872 2024-01-28 07:28:00

No problem Sam, leave at 3:30.

Priya Nair

#873 2024-01-28 11:06:00

Inspector coming at 2 for the rough framing. I will walk him through.

Priya Nair

#874 2024-01-28 14:05:00

Weekend pour went fine, I was here Saturday 6 to 2.

Tom Becker

#875 2024-01-28 14:20:00

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

Luis Ortega

#876 2024-01-28 16:11:00

Crew on site 6:30.  concrete delivery confirmed for 9.

2024-01-29

Sam Cho

Finished blocking on the east wall.

Reactions: 🙄 Tom Becker

#877 2024-01-29 06:45:00

Tom Becker

ok

#878 2024-01-29 08:03:00

Luis Ortega

Rain this afternoon, we covered the lumber.

#879 2024-01-29 16:23:00

Priya Nair

Stayed until 7 to fix the beam pocket, it was 2 inches off.

#880 2024-01-29 17:06:00

2024-01-30

Priya Nair

Weekend pour went fine, I was here Saturday 6 to 2.

#881 2024-01-30 07:09:00

Luis Ortega

Need 40 more 2x6 studs tomorrow.

#882 2024-01-30 07:23:00

Luis Ortega

No problem Sam, leave at 3:30.

#883 2024-01-30 09:04:00

Priya Nair

Ordered, delivery 7am.

#884 2024-01-30 10:43:00

Sam Cho

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

#885 2024-01-30 16:54:00

2024-01-31

Luis Ortega

Crew on site 6:30. ✅ concrete delivery confirmed for 9.

#886 2024-01-31 12:33:00

Sam Cho

Finished blocking on the east wall.

#887 2024-01-31 13:55:00

Priya Nair

Inspector coming at 2 for the rough framing. I will walk him through.

#888 2024-01-31 14:10:00

Luis Ortega

Rain this afternoon, we covered the lumber.

#889 2024-01-31 15:42:00

Tom Becker

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

#890 2024-01-31 18:24:00

2024-02-01

Tom Becker

ok

#891 2024-02-01 08:08:00

Priya Nair

Ordered, delivery 7am.

Reactions: 🙄 Tom Becker

#892 2024-02-01 09:55:00

Luis Ortega

Need 40 more 2x6 studs tomorrow.

#893 2024-02-01 11:47:00

Sam Cho

Mañana llego a las 6:45, tengo cita en la clínica a las 4.

#894 2024-02-01 12:33:00

Priya Nair

Stayed until 7 to fix the beam pocket, it was 2 inches off.

#895 2024-02-01 18:08:00

2024-02-02

Luis Ortega

No problem Sam, leave at 3:30.

#896 2024-02-02 08:38:00

Luis Ortega

Crew on site 6:30. ✅ concrete delivery confirmed for 9.

#897 2024-02-02 09:05:00

Priya Nair

Inspector coming at 2 for the rough framing. I will walk him through.

#898 2024-02-02 10:28:00

Priya Nair

Weekend pour went fine, I was here Saturday 6 to 2.

#899 2024-02-02 11:42:00

Tom Becker

Thanks. Keep the end time to 3:30 this week, we are over budget on labor.

#900 2024-02-02 12:37:00

2024-02-03

Sam Cho

Finished blocking on the east wall.

#901 2024-02-03 09:56:00

Luis Ortega

Need 40 more 2x6 studs tomorrow.

#902 2024-02-03 10:50:00

Priya Nair

Stayed until 7 to fix the beam pocket, it was 2 inches off.

#903 2024-02-03 12:04:00

Tom Becker

ok

#904 2024-02-03 15:24:00

Luis Ortega

Rain this afternoon, we covered the lumber.

#905 2024-02-03 16:00:00

2024-02-04

Priya Nair

#906 2024-02-04 13:26:00

Weekend pour went fine, I was here Saturday 6 to 2.

Luis Ortega

#907 2024-02-04 13:42:00

No problem Sam, leave at 3:30.

Sam Cho

#908 2024-02-04 15:12:00

Mañana llevo a las 6:45, tengo cita en la clínica a las 4.

Priya Nair

#909 2024-02-04 17:39:00

Ordered, delivery 7am.

2024-02-05

Priya Nair

#910 2024-02-05 18:30:00

I have worked 58 hours this week to keep the inspection date. @Tom Becker these hours are not showing on my paycheck.

Tom Becker

#911 2024-02-05 18:41:00 · edited

Salaried staff do not get overtime. We talked about this.

Priya Nair

#912 2024-02-05 18:50:00

 Reply to #910

My offer letter says hourly, \$38/h. I can share it.

[not included in export: Offer letter Priya Nair.pdf]

Priya Nair

#913 2024-02-05 18:52:00

 Reply to #910

My offer letter says hourly, \$38/h. Posting here too so it is on the record.

Reactions: 🙄 Luis Ortega, Sam Cho

Tom Becker

#914 2024-02-05 19:05:00

 Reply to #910

Take it to @Dana Whitfield, not this channel.

#915 19:10:00 · This message was deleted.

2024-02-06

Luis Ortega

#916 2024-02-06 06:35:00

For the record, Priya was on site every Saturday in January. See the January log (<https://harborlane.slack.com/archives/C05HLC4S02/p1706400000>).

Sam Cho

#917 2024-02-06 06:40:00

Photo of the sign-in sheet from Jan 27.

[not included in export: IMG_2207.jpg]

Tom Becker

#918 2024-02-06 07:00:00

@channel reminder: all hours must be approved by me in TimeClock before Friday.

